PFC Revenue and Expenditures - Overview
PFC Quarterly Report
For the Period ended: September 30, 2007

A. PFC COLLECTIONS AND INTEREST

PFC Application No. 1 (04-01-C-00-XXX)

Page 1 of 5
Revised 05/13/2008

Previously Current Quarter for
Reported 6.30.07 July August September Application No. Cumulative as of
(Cumulative) 2007 2007 2007 04-01-C-00-*** 9.30.07
PFC Revenue 49,087,025.68| $ 72251 $ - $ (33.00)| $ 39.25 | $ 49,087,064.93
Interest Earned 2,320,426.05| $ - $ 123,592.74 | $ 130,828.77 | $ 254,421.51 | $  2,574,847.56
Total 51,407,451.73| $ 7225 $ 123,592.74 | $ 130,795.77 | $ 254,460.76 | $ 51,661,912.49 Amount over collected to date: $  9,029,446.49
B. Authority and Project Expenditures
Remaining
Authorizing Authority™ Previous Cumulative Current Quarter Quarter-End Cumulative in Application
FAD Date for Use Collections + Collections + Collections +
Document (FAD) Impose Use & Impose Interest Expenditures Interest Expenditures Interest Expenditures
No. 04-01-C-00-HNL $ 32,296,466 | $ 32,296,466 10/1/2004 $ 38,596,252.16 | $ 10,688,862.55 | $ 191,081.00 | $ 3,589,051.18 | $ 38,787,333.16 | $ 14,277,913.73 | $ 24,509,419.43
No. 04-01-C-00-0GG™ $ 6,629,349 | $ 6,629,349 10/1/2004 $ 8563,201.73 |$ 2,193,925.72 | $ 42,386.04 | $ 736,665.07 | $  8,605587.77 | $  2,930,590.79 | $ 5,674,996.98
No. 04-01-C-00-KOA® $ 2,216,888 | $ 2,216,888 10/1/2004 $ 276431825 | $ 733,660.05 | $ 13,683.82 | $ 246,34458 | $  2,778,002.07 | $ 980,004.63 | $ 1,797,997.44
No. 04-01-C-00-LIH® $ 1,489,763 | $ 1,489,763 10/1/2004 $ 1,483,679.59 | $ 492,398.76 | $ 7,309.90 | $ 165,335.12 [ $  1,490,989.49 | $ 657,733.88 | $ 833,255.61
Total $ 42,632,466 | $ 42,632,466 $ 51,407,451.73 | $ 14,108,847.08 | $ 254,460.76 [ $ 4,737,395.95 | $ 51,661,912.49 | $ 18,846,243.03 | $ 32,815,669.46

C. Remaining Authorized Collections

D. PFC Account Balance

(1) Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763

_$ (9,029,446.49)
$ 32,815,669.46




PFC Revenue and Expenditures - Honolulu International Airport (HNL)
PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

PFC Quarterly Report
For the Period ended:

A. PFC COLLECTIONS AND INTEREST

Revised

Page 2 of 5
05/13/2008

Previously Current Quarter for
Reported 6.30.07 July August September Application No. Cumulative as of
(Cumulative) 2007 2007 2007 04-01-C-00-HNL 9.30.07
PFC Revenue $ 36,837,536.86 | $ 63.58 | $ - $ - $ 63.58 | $ 36,837,600.44
Interest Earned $ 1,758,715.30 | $ - $ 92,792.34 | $ 98,225.08 | $ 191,017.42 | $ 1,949,732.72
Total $ 38,596,252.16 | $ 63.58 | $ 92,792.34 | $ 98,225.08 | $ 191,081.00 | $ 38,787,333.16 Amount over collected to date: $ 6,490,867.16
B. Authority and Project Expenditures
Authority Remaining
Authorizing Authority ) Previous Cumulative Current Quarter Quarter-End Cumulative in Application
Collections + Collections + Collections +

Document (FAD) Impose Use Interest Expenditures Interest Expenditures Interest Expenditures
No. 04-01-C-00-HNL $ 32,296,466 | $ 32,296,466 | $ 38,596,252.16 | $ 10,688,862.55 | $ 191,081.00 | $ 3,589,051.18 | $ 38,787,333.16 | $ 14,277,913.73 | $ 24,509,419.43
Total $ 32,296,466 | $ 32,296,466 | $ 38,596,252.16 | $ 10,688,862.55 | $ 191,081.00 | $ 3,589,051.18 | $ 38,787,333.16 | $ 14,277,913.73 | $ 24,509,419.43

C. Remaining Authorized Collections

D. PFC Account Balance

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-OGG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763

$ _ (6,490,867.16)
$ 24,509,419




PFC Revenue and Expenditures - Kahului Airport (OGG)
PFC Application No. 1 (04-01-C-00-XXX)

PFC Quarterly Report
For the Period ended:

September 30, 2007

A. PFC COLLECTIONS AND INTEREST

Revised
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05/13/2008

Previously Current Quarter for
Reported 6.30.07 July August September Application No. Cumulative as of
(Cumulative) 2007 2007 2007 04-01-C-00-OGG 9.30.07
PFC Revenue $ 8,188,426.15 | $ 578 | $ - $ - $ 578 | $ 8,188,431.93
Interest Earned $ 374,775.58 | $ - $ 20,587.46 | $ 21,792.80 | $ 42,380.26 | $ 417,155.84
Total $ 8,563,201.73 | $ 578 | $ 20,587.46 | $ 21,792.80 | $ 42,386.04 | $ 8,605,587.77 Amount over collected to date: $ 1,976,238.77
B. Authority and Project Expenditures
Authority Remaining
Authorizing Authority® Previous Cumulative Current Quarter Quarter-End Cumulative in Application
Collections + Collections + Collections +

Document (FAD) Impose Use Interest Expenditures Interest Expenditures Interest Expenditures
No. 04-01-C-00-OGG $ 6,629,349.00 | $ 6,629,349.00 | $ 8,563,201.73 | $ 2,193,925.72 | $ 42,386.04 | $ 736,665.07 | $ 8,605587.77 | $ 2,930,590.79 | $  5,674,996.98
Total $ 6,629,349.00 | $ 6,629,349.00 | $ 8,563,201.73 | $ 2,193,925.72 | $ 42,386.04 | $ 736,665.07 | $ 8,605587.77 | $ 2,930,590.79 | $  5,674,996.98

C. Remaining Authorized Collections

D. PFC Account Balance

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763

$ (1,976,238.77)
$ 5,674,996.98




PFC Revenue and Expenditures - Kona International Airport at Keahole (KOA)

PFC Quarterly Report
For the Period ended:

A. PFC COLLECTIONS AND INTEREST

PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

Revised
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05/13/2008

Previously Current Quarter for
Reported 6.30.07 July August September Application No. Cumulative as of
(Cumulative) 2007 2007 2007 04-01-C-00-KOA 9.30.07
PFC Revenue $ 2,641,151.60 | $ 2.89 | $ - $ - $ 289 | $ 2,641,154.49
Interest Earned $ 123,166.65 | $ - $ 6,64591 | $ 7,035.02 | $ 13,680.93 | $ 136,847.58
Total $ 2,764,318.25 | $ 2.89 | $ 6,645.91 | $ 7,035.02 | $ 13,683.82 | $ 2,778,002.07 Amount over collected to date: $ 561,114.07
B. Authority and Project Expenditures
Authority Remaining
Authorizing Authority® Previous Cumulative Current Quarter Quarter-End Cumulative in Application
Collections + Collections + Collections +

Document (FAD) Impose Use Interest Expenditures Interest Expenditures Interest Expenditures
No. 04-01-C-00-KOA $ 2,216,888.00 | $ 2,216,888.00 | $ 2,764,318.25 | $ 733,660.05 | $ 13,683.82 | $ 246,34458 | $ 2,778,002.07 | $ 980,004.63 | $  1,797,997.44
Total $ 2,216,888.00 | $ 2,216,888.00 | $ 2,764,318.25 | $ 733,660.05 | $ 13,683.82 | $ 246,34458 | $ 2,778,002.07 | $ 980,004.63 | $ 1,797,997.44

C. Remaining Authorized Collections

D. PFC Account Balance

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763

$  (561,114.07)
$  1,797,997.44




PFC Revenue and Expenditures - Lihue Airport (LIH) Page 5 of 5
PFC Quarterly Report PFC Application No. 1 (04-01-C-00-XXX) Revised 05/13/2008
For the Period ended: September 30, 2007
A. PFC COLLECTIONS AND INTEREST
Previously Current Quarter for
Reported 6.30.07 July August September Application No. Cumulative as of
(Cumulative) 2007 2007 2007 04-01-C-00-LIH 9.30.07
PFC Revenue $  1,419911.07 [ $ - |3 - $ (33.00)| $ (33.00) $  1,419,878.07
Interest Earned $ 63,768.52 | $ - $ 3,567.03 | $ 3,775.87 | $ 7,342.90 | $ 71,111.42
Total $ 1,483,67959 | $ - $ 3,567.03 | $ 3,74287 | $ 7,309.90 | $ 1,490,989.49 Amount over collected to date: $ 12,226.49
B. Authority and Project Expenditures
Authorizing Authority‘l’ Previous Cumulative Current Quarter Quarter-End Cumulative
Collections + Collections + Collections + Authority Remaining

Document (FAD) Impose Use Interest Expenditures Interest Expenditures (2) Interest Expenditures in Application
No. 04-01-C-00-LIH $ 1,489,763.00 | $ 1,489,763.00 |$ 1,483,679.59 | $ 492,398.76 | $ 7,309.90 | $ 165,335.12 [ $ 1,490,989.49 | $ 657,733.88 | $ 833,255.61
Total $ 1,489,763.00 | $ 1,489,763.00 |$ 1,483,679.59 | $ 492,398.76 | $ 7,309.90 | $ 165,335.12 [ $ 1,490,989.49 | $ 657,733.88 | $ 833,255.61

C. Remaining Authorized Collections

D. PFC Account Balance

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-OGG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763

$ (1,226.49)

$ 833,255.61




Project Schedule and Expenditures - Overview

PFC Quarterly Report
For the Period ended:

PFC Application No. 1 (04-01-C-00-XXX)

September 30, 2007

PROJECT INFORMATION

August 3,2006 )
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Revised 05/13/2008

Date of FAD FAD Amendment
Final Agency Decision No. 04-01-C-00-HNL 06/17/2004 $ 32,296,466 $ 32,296,466
Final Agency Decision No. 04-01-C-00-OGG 06/17/2004 $ 8,950,000 $ 6,629,349
Final Agency Decision No. 04-01-C-00-KOA 06/17/2004 $ 1,065,000 $ 2,216,888
Final Agency Decision No. 04-01-C-00-LIH 06/17/2004 $ 321,000 $ 1,489,763
$42,632,466 $ 42,632,466
Implement Complete Expended Overview
Estimated Estimated E Previously Total Use Expected Project Eligible
Project Title Project No. Total Project Cost | Approved Level Actual Actual A Reported Current Quarter (1) Cumulative Approval Total Cost (2) PFC Remaining
HNL Air Conditioning
Improvements, DH Chiller
Plant Phase | AO1107-16 $ 13,000,000 | $ 12,000,000 06/16/06 2/1/08 E 5,563,541.51 1,092,090.76 6,655,632.27 12,000,000.00 12,000,000.00 5,344,367.73
HNL Air Conditioning
Improvements, Chilled Water
Loop Phase Il AO1107-17 $ 11,000,000 | $ 10,000,000 06/16/06 2/1/08 E 325,095.00 1,015,301.00 1,340,396.00 10,000,000.00 10,000,000.00 8,659,604.00
Total - HNL Air Conditioning System Project
Phases | & II: $ 24,000,000 | $ 22,000,000 5,888,636.51 2,107,391.76 7,996,028.27 22,000,000.00 22,000,000.00 14,003,971.73
HNL Environmental
Compliance Measures
(South Ramp) AS1095-03 $ 1,800,000 | $ 1,500,000 06/16/06 12/31/07 E 161,699.61 447,919.12 609,618.73 1,500,000.00 1,500,000.00 890,381.27
HNL FIDS & PA System
Improvements A01097-15 $ 11,400,000 | $ 8,796,466 07/24/06 2/15/08 E 4,045,767.68 1,414,112.58 5,459,880.26 8,796,466.00 8,796,466.00 3,336,585.74
LIH Perimeter Road and
Fencing, Lihue Airport AK1052-04 $ 3,210,000 | $ 321,000 06/16/06 12/31/07 E 101,213.68 32,776.00 133,989.68 321,000.00 321,000.00 187,010.32
OGG Perimeter Road
Improvements AM1061-13 $ 1,590,000 | $ 1,450,000 06/15/06 6/17/09 E 671,463.32 274,696.91 946,160.23 1,450,000.00 1,450,000.00 503,839.77
OGG Runway Safety Area AM1023-13 &
Improvements AM1061-13 $ 8,500,000 | $ 7,500,000 06/15/06 6/17/09 E 2,165,681.19 460,499.58 2,626,180.77 7,500,000.00 7,500,000.00 4,873,819.23
KOA Perimeter Road &
Fencing, and GA Apron
Lighting AH2050-04 $ 3,000,000 | $ 1,065,000 06/01/06 12/31/07 E 1,074,385.09 - 1,074,385.09 1,065,000.00 1,074,385.00 (9,385.09)
PFC #04-01-C-00-*** - Total: $ 53,500,000 | $ 42,632,466 14,108,847.08 4,737,395.95 18,846,243.03 42,632,466.00 42,641,851.00 23,786,222.97

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-OGG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763




Project Schedule and Expenditures
PFC Quarterly Report
For the Period Ended:

AIRPORT: Honolulu International Airport (HNL)
PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

PROJECT INFORMATION

Page 2 of 5
Revised 05/13/2008

Implement Complete Expended HNL
Estimated Estimated E Previously Total Use Expected Project Eligible
Project Title Project No. Total Project Cost | Approved Amount Actual Actual A Reported Current Quarter (1) Cumulative Approval Total Cost (2) PFC Remaining
HNL Air Conditioning
Improvements, DH Chiller
Plant Phase | AO1107-16 $ 13,000,000 | $ 8,998,560 06/16/06 2/1/08 E 4,214,939.05 827,367.96 5,042,307.01 8,998,560.00 8,998,560.00 3,956,252.99
HNL Air Conditioning
Improvements, Chilled Water
Loop Phase Il AO1107-17 $ 11,000,000 | $ 7,665,440 06/16/06 2/1/08 E 246,291.97 769,192.04 1,015,484.01 7,665,440.00 7,665,440.00 6,649,955.99
Total - HNL Air Conditioning System Project

Phases | & II: $ 24,000,000 | $ 16,664,000 4,461,231.02 1,596,560.00 6,057,791.02 16,664,000.00 16,664,000.00 10,606,208.98
HNL Environmental
Compliance Measures
(South Ramp) AS1095-03 $ 1,800,000 | $ 1,136,250 06/16/06 12/31/07 E 122,503.62 339,343.53 461,847.15 1,136,250.00 1,136,250.00 674,402.85
HNL FIDS & PA System
Improvements A01097-15 $ 11,400,000 | $ 6,660,466 07/24/06 2/15/08 E 3,065,073.59 1,071,331.69 4,136,405.28 6,660,466.00 6,660,466.00 2,524,060.72
LIH Perimeter Road and
Fencing, Lihue Airport AK1052-04 $ 3,210,000 | $ 243,500 06/16/06 12/31/07 E 76,679.48 24,831.10 101,510.58 243,500.00 243,500.00 141,989.42
OGG Perimeter Road
Improvements AM1061-13 $ 1,590,000 | $ 1,103,000 06/15/06 6/17/09 E 508,700.61 208,110.38 716,810.99 1,103,000.00 1,103,000.00 386,189.01
OGG Runway Safety Area AM1023-13 &
Improvements AM1061-13 $ 8,500,000 | $ 5,682,250 06/15/06 6/17/09 E 1,640,720.08 348,874.48 1,989,594.56 5,682,250.00 5,682,250.00 3,692,655.44
KOA Perimeter Road &
Fencing, and GA Apron
Lighting AH2050-04 $ 3,000,000 | $ 807,000 06/01/06 12/31/07 E 813,954.15 - 813,954.15 807,000.00 813,954.00 (6,954.15)
PFC #04-01-C-00-HNL - Total: $ 53,500,000 | $ 32,296,466 10,688,862.55 3,589,051.18 14,277,913.73 32,296,466.00 32,303,420.00 18,018,552.27

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-OGG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763




Project Schedule and Expenditures
PFC Quarterly Report
For the Period Ended:

AIRPORT: Kahului Airport (OGG)
PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

PROJECT INFORMATION

Page 3 of 5

Revised 05/13/2008

Implement Complete Expended OGG
Estimated Estimated E Previously Total Use Expected Project Eligible
Project Title Project No. Total Project Cost | Approved Level Actual Actual A Reported Current Quarter (1) Cumulative Approval Total Cost (2) PFC Remaining
HNL Air Conditioning
Improvements, DH Chiller
Plant Phase | AO1107-16 $ 24,000,000 | $ 1,573,660 06/16/06 2/1/08 E 865,130.71 169,820.11 1,034,950.82 1,573,660.00 1,573,660.00 538,709.18
HNL Air Conditioning
Improvements, Chilled Water
Loop Phase Il AO01107-17 $ 1,847,340 06/16/06 2/1/08 E 50,552.27 157,879.31 208,431.58 1,847,340.00 1,847,340.00 1,638,908.42
Total - HNL Air Conditioning System Project

Phases | & II: $ 24,000,000 | $ 3,421,000 915,682.98 327,699.42 1,243,382.40 3,421,000.00 3,421,000.00 2,177,617.60
HNL Environmental
Compliance Measures
(South Ramp) AS1095-03 $ 1,800,000 | $ 233,250 06/16/06 12/31/07 E 25,144.29 69,651.42 94,795.71 233,250.00 233,250.00 138,454.29
HNL FIDS & PA System
Improvements A01097-15 $ 11,400,000 | $ 1,367,850 07/24/06 2/15/08 E 629,116.87 219,894.51 849,011.38 1,367,850.00 1,367,850.00 518,838.62
LIH Perimeter Road and
Fencing, Lihue Airport AK1052-04 $ 3,210,000 | $ 49,916 06/16/06 12/31/07 E 15,738.73 5,096.67 20,835.40 49,916.00 49,916.00 29,080.60
OGG Perimeter Road
Improvements AM1061-13 $ 1,590,000 | $ 225,475 06/15/06 6/17/09 E 104,412.55 42,715.37 147,127.92 225,475.00 225,475.00 78,347.08
OGG Runway Safety Area AM1023-13 &
Improvements AM1061-13 $ 8,500,000 | $ 1,166,250 06/15/06 6/17/09 E 336,763.43 71,607.68 408,371.11 1,166,250.00 1,166,250.00 757,878.89
KOA Perimeter Road &
Fencing, and GA Apron
Lighting AH2050-04 $ 3,000,000 | $ 165,608 06/01/06 12/31/07 E 167,066.88 - 167,066.88 165,608.00 167,067.00 (1,458.88)
PFC #04-01-C-01-OGG - Total: $ 53,500,000 | $ 6,629,349 2,193,925.73 736,665.07 2,930,590.80 6,629,349.00 6,630,808.00 3,698,758.20

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763




Project Schedule and Expenditures
PFC Quarterly Report
For the Period Ended:

AIRPORT: Kona International Airport at Keahole (KOA)
PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

PROJECT INFORMATION
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Revised 05/13/2008

Implement Complete Expended KOA
Estimated Estimated E Previously Total Use Expected Project Eligible
Project Title Project No. Airport Approved Level Actual Actual A Reported Current Quarter (1) Cumulative Approval Total Cost (2) PFC Remaining
HNL Air Conditioning
Improvements, DH Chiller
Plant Phase | AO1107-16 $ 24,000,000 | $ 617,760 06/16/06 2/1/08 E 289,304.16 56,788.72 346,092.88 617,760.00 617,760.00 271,667.12
HNL Air Conditioning
Improvements, Chilled Water
Loop Phase Il AO01107-17 $ 526,240 06/16/06 2/1/08 E 16,904.94 52,795.65 69,700.59 526,240.00 526,240.00 456,539.41
Total - HNL Air Conditioning System Project

Phases | & II: $ 24,000,000 | $ 1,144,000 306,209.10 109,584.37 415,793.47 1,144,000.00 1,144,000.00 728,206.53
HNL Environmental
Compliance Measures
(South Ramp) AS1095-03 $ 1,800,000 | $ 78,000 06/16/06 12/31/07 E 8,408.38 23,291.79 31,700.17 78,000.00 78,000.00 46,299.83
HNL FIDS & PA System
Improvements A01097-15 $ 11,400,000 | $ 457,416 07/24/06 2/15/08 E 210,379.92 73,533.85 283,913.77 457,416.00 457,416.00 173,502.23
LIH Perimeter Road and
Fencing, Lihue Airport AK1052-04 $ 3,210,000 | $ 16,692 06/16/06 12/31/07 E 5,263.11 1,704.35 6,967.46 16,692.00 16,692.00 9,724.54
OGG Perimeter Road
Improvements AM1061-13 $ 1,590,000 | $ 75,400 06/15/06 6/17/09 E 34,916.09 14,284.24 49,200.33 75,400.00 75,400.00 26,199.67
OGG Runway Safety Area AM1023-13 &
Improvements AM1061-13 $ 8,500,000 | $ 390,000 06/15/06 6/17/09 E 112,615.43 23,945.98 136,561.41 390,000.00 390,000.00 253,438.59
KOA Perimeter Road &
Fencing, and GA Apron
Lighting AH2050-04 $ 3,000,000 | $ 55,380 06/01/06 12/31/07 E 55,868.02 - 55,868.02 55,380.00 55,868.00 (488.02)
PFC #04-01-C-01-KOA - Total: $ 53,500,000 | $ 2,216,888 733,660.05 246,344.58 980,004.63 2,216,888.00 2,217,376.00 1,236,883.37

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763




Project Schedule and Expenditures
PFC Application No. 1 (04-01-C-00-XXX)
September 30, 2007

PFC Quarterly Report
For the Period Ended:

AIRPORT: Lihue Airport (LIH)

PROJECT INFORMATION
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Revised 05/13/2008

Implement Complete Expended LIH
Approved Level Estimated Estimated E Previously Total Use Expected Project Eligible
Project Title Project No. Total Project Cost This Airport Actual Actual A Reported Current Quarter (1) Cumulative Approval Total Cost (2) PFC Remaining
HNL Air Conditioning
Improvements, DH Chiller
Plant Phase | AO1107-16 $ 24,000,000 | $ 416,340 06/16/06 2/1/08 E 194,167.60 38,113.97 232,281.57 416,340.00 416,340.00 184,058.43
HNL Air Conditioning
Improvements, Chilled Water
Loop Phase Il AO1107-17 $ 354,660 06/16/06 2/1/08 E 11,345.82 35,434.00 46,779.82 354,660.00 354,660.00 307,880.18
Total - HNL Air Conditioning System Project

Phases | & II: $ 24,000,000 | $ 771,000 205,513.42 73,547.97 279,061.39 771,000.00 771,000.00 491,938.61
HNL Environmental
Compliance Measures
(South Ramp) AS1095-03 $ 1,800,000 | $ 52,500 06/16/06 12/31/07 E 5,643.32 15,632.38 21,275.70 52,500.00 52,500.00 31,224.30
HNL FIDS & PA System
Improvements AO01097-15 $ 11,400,000 | $ 310,733 07/24/06 2/15/08 E 141,197.29 49,352.53 190,549.82 310,733.00 310,733.00 120,183.18
LIH Perimeter Road and
Fencing, Lihue Airport AK1052-04 $ 3,210,000 | $ 10,892 06/16/06 12/31/07 E 3,632.35 1,143.88 4,676.23 10,892.00 10,892.00 6,215.77
OGG Perimeter Road
Improvements AM1061-13 $ 1,590,000 | $ 46,125 06/15/06 6/17/09 E 23,434.07 9,586.92 33,020.99 46,125.00 46,125.00 13,104.01
OGG Runway Safety Area AM1023-13 &
Improvements AM1061-13 $ 8,500,000 | $ 261,500 06/15/06 6/17/09 E 75,582.28 16,071.44 91,653.72 261,500.00 261,500.00 169,846.28
KOA Perimeter Road &
Fencing, and GA Apron
Lighting AH2050-04 $ 3,000,000 | $ 37,013 06/01/06 12/31/07 E 37,496.03 - 37,496.03 37,013.00 37,496.00 (483.03)
PFC #04-01-C-01-LIH - Total: [s 53,500,000 | $ 1,489,763 | 492,398.76 165,335.12 657,733.88 1,489,763.00 1,490,246.00 832,029.12

@ Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.

Previously Approved

Application Amount Revised Amount

04-01-C-01-0GG $ 8,950,000 $ 6,629,349
04-01-C-01-KOA $ 1,065,000 $ 2,216,888
04-01-C-01-LIH $ 321,000 $ 1,489,763




